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Definitions: Deployment (D) 1 Agencies are those designated agencies 

scheduled to migrate from FFIS to FMMI.  There are eight (8) agencies.  

They are as follows: ARS FF03; FAS FF10; ERS FF18; NASS FF20; CSREES 

FF22; OIG FF23; FSIS F37; and DASO FF90.  

The remaining nine (9) agencies are scheduled for Phase II Deployment 

are as follows: AMS FF02; RD FF07; RMA FF08; FS FF11; NRCS FF16; FNS 

FF30; APHIS FF34; GIPSA FF36; and FSA FFFA.  The Common Application 

FF00 will be migrated as required to ensure complete accountability.   

NOTE: As per the OCFO Council decision May 15, 2008, starting 

Wednesday, September 16, 2009, through Wednesday, September 30, 

2009, interfaces and full nightly cycles will run for all 

agencies. On Thursday, October 1, 2009 through Thursday, 

October 15, 2009, D1 agencies will run modified cycles with no 

interfaces until the FFIS final close. All other agencies still 

resident in FFIS domain will run interfaces and full nightly 

cycles from Thursday, October 1, 2009 through Friday, October 16, 

2009.  

Friday, September 18, 2009, for all USDA AGENCIES 

 Run Interfaces and Nightly Cycle;  

 Last day PCAS jobs can run IOT to generate IPAC collections.  

IPAC bills will be created for BP's created from this run on 

September 21, 2009.  

 Run Payroll Estimates (130%) of Pay Period 17; 

 

Note: For dates Saturday, September 19 through Wednesday, September 23, 

2009, there are no planned changes with regard to the schedule of 

events, activities or tasks.  

Saturday, September 19, 2009, for all USDA AGENCIES UNLESS NOTED 

 Payroll Weekend-Pay Period 18;                   

 System available 6:00 AM to 4:00 PM CDT;        

 FDW available 6:00 AM to 5:00 PM CDT; 

 
Sunday, September 20, 2009, for all USDA AGENCIES UNLESS NOTED 

 Payroll Weekend-Pay Period 18;      

 System available after payroll cycle completes; 

 No FDW availability; 
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Monday, September 21, 2009, for all USDA AGENCIES UNLESS NOTED 

 Run Interfaces and Nightly Cycles;      

 Run IAS Consistency Report;  

 Last Goals run for all agencies that run GOALS;  

 ABCO Billing Proc last run;  

 Last day to input "BD" bills into IBIL to accomplish IPAC 

collections for year-end;  

 IPAC bills entered and accepted in IBIL and ABCO will be 

generated on September 21, 2009; 

 Review Payroll Estimates; 

 

Tuesday, September 22, 2009, for all USDA AGENCIES UNLESS NOTED  

 Run Interfaces and Nightly Cycles; 

 Review payroll estimates;                                                                                                                                                                        

 Provide update of legal representation letter to OIG with copy to 

ACFO-FO; 

 Disbursement and Obligation cutoff for Feeders;                                                                                                                                                                                                          

 Transmit IPAC bills from FFIS-GOALS and ABCO Billing Proc File;   

 Run IAS Consistency Report;                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     

 Cut-off day for entering BD's to accomplish IPAC collections. All 

updates to ARTX or CATX for any billing documents created from 

PCAS or direct input must be done by this date; 
                                                                                                                                                                                 

Wednesday, September 23, 2009, for all USDA AGENCIES UNLESS NOTED 

 Run Interfaces and Nightly Cycles;    

 Import accounting period 12/2009; Intra-departmental balances as 

of September 21, 2009, from FACTS I file to ITRS; 

 Run IAS Consistency Report; 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   

Thursday, September 24, 2009, for all USDA AGENCIES UNLESS NOTED 

 Last Job for MISC Payments on Daily Run List; 

 Last day for TRVL, GVTS, TELE and UTVN feeder run for FY 2009 for 

all agencies; 

 Run All Interfaces and Nightly Cycles for all agencies;  

 Run TELE and UTVN Accruals; 

 Deadline for D1 Agencies to enter payment information into IAS; 

Note: Please do not bring down any D1 FFIS application or begin 

the cycle until after 8:00 PM CDT (2000 hrs CDT):   

 Run IAS Consistency Report for all agencies; 

 Run PROP depreciation for all agencies; (Note: if change, then 

update for all agencies and distribute); 

 Submit budget execution requests, including new account symbols 

for all agencies;                                                                                                                                                               
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 Warrants and SF-1151 requests to OBPA for all agencies; 

 Summarize Legal letter response for USDA for items as of 

September 15, 2009, into OMB table format and submit to OIG for 

all agencies; 

 Accelerate disbursements thru October 15, 2009, for D1 agencies;                                                                                                                                                                                                                                                    

 Accelerate disbursements thru September 30, 2009, for all other 

agencies; 

 Remove all FY 2010 periods from the APRD table EXCEPT Period ‘00’ 

and ‘01’ for D1 agencies ONLY. Wait until August 15, 2009, for 

decision by FMMI Program Management. Note: This action may be 

performed in mid-September 2009; All other agencies’ APRD Table 

remains the same; 

 TRVL, GVTS, TELE, and UTVN splitters in place at 11:50 PM CDT.  

 

Friday, September 25, 2009, for all USDA AGENCIES UNLESS NOTED 

 Run All interfaces and nightly cycles with NO Disbursements for 

all agencies; Note: Please do not bring down any D1 FFIS 

application or begin the cycle until after 11:00 PM CDT (2300 hrs 

CDT) 

 All feeders EXCEPT ABCO, CAPS, PROP and OTRS will be dated 

October 1, FY 2010. 

 Last day for e-GovTrip and SMARTPAY2 files to be sent for D1 

Agencies and all other agencies; 

 Deadline for D1 Agencies to enter awards into IAS   

 Run IAS Consistency Report for all agencies;                                                                                                                                                                                                             

 Last day for REPROC Cycle for all agencies (Note: D1 Agencies 

will have to run REPROC until table is clear); 

 Review Accruals for all agencies; 

 CPAIS/Prop System down at 5:00 PM CDT for all agencies; 

 Last Day to run ACXT job;                                                                                                                                                                                                            

 

Saturday, September 26, 2009, for all USDA AGENCIES UNLESS NOTED 

 Maintenance Weekend (MINIMAL MAINTENANCE) will occur. System 

available from 6:00 AM to 5:00 PM CDT to accommodate the demands 

of FFIS annual closeout process in conjunction with FMMI 

implementation project;            

 FDW available 6:00 AM to 5:00 PM CDT;  

 Run ABCO M-year Roll per Peggy Abney;  

 Run ABCO Splitter-2 Job after Peggy Abney confirms M-Year job is 

OK; **** 

 Run ABCO, PROP, CAPS and OTRS Interfaces and Full Nightly Cycle 

with NO disbursements for all agencies; 

 Agencies review accruals; 

 Review Property Depreciation Records for all Agencies; 
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Sunday, September 27, 2009, for all USDA AGENCIES UNLESS NOTED 

 Maintenance Weekend (MINIMAL MAINTENANCE) will occur. System 

available from 6:00 AM to 5:00 PM CDT to accommodate the demands 

of FFIS annual closeout process in conjunction with FMMI 

implementation project;     

 Interfaces will run before cycles at 2:00 PM CDT; Take FF00 

application down at 4:00 PM CDT and begin the FF00 cycle;  

 Take All 17 FFIS applications down at 5:00 PM CDT IOT start 

running Full Nightly cycles; 

 FDW available 6:00 AM to 8:00 PM CDT;   

 Run ABCO, PROP, CAPS and OTRS Interfaces and Nightly Cycle with 

disbursements for all other agencies; Use the staggered schedule.   

 After last full nightly cycle completes, CANCEL all E-GovTrip and 

SMARTPAY2 jobs in the D1 agencies and ALL other agencies for any 

cycle in the job stream effective Monday, September 28, 2009.  

 For D1 Agencies, the Disbursement date should be the latest 

schedule date; Q4. What date is the latest schedule date? Lookup 

in the UPVT table. Please see the below PARM. Whose decision is 

this to make?  

 Deadline for D1 Agencies DRMs to make corrections to awards only 

 

P03NADPG PMAD 1 1 1 Card Number 

   2-9 AD Program ID 

   10-14 09412 Accounting Period 

   30-35 (leave blank) From Date 

   36-41 090930 To Date 

      

  2 1 2 Card Number 

   2-5 03 Disbursing Office 

   7 * Schedule Category 

   9 * Schedule type 

   11-16 090930 Payment Date 

 

 For D1 Agencies, Bring up the FFIS application after full nightly 

cycle completes to ensure that the UPVT TABLE is clear. 

   

If not, RUN ABBREVIATED CYCLES for those D1 Agencies until clear.  

 

  

Note: SUSF TABLE must be cleared for all D1 Agencies.     

 Last day for FFIS Disbursements for all Agencies;   

 e-GovTrip and SMARTPAY2 Splitters in-place at 11:59 PM CDT. 

 

Monday, September 28, 2009, for all USDA AGENCIES UNLESS NOTED 

 No e-GovTrip and SMARTPAY2 INTERFACES for All Agencies, Note: 

(Cancel in cycle with other jobs in job stream);     

 Run LAST ABCO FEEDER RUN for all Agencies; 
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 Ensure ABCO SPLITTER IN PLACE at 11:59 PM CDT for D1 Agencies;  

 CPAIS system cut-off, CPAIS system unavailable for all agencies; 

 Run ABCO, CPAIS, CAPS, and OTRS Interfaces and Full Nightly Cycle 

with NO disbursements for all agencies;  

 All feeders EXCEPT ABCO, CAPS, CPAIS, and OTRS will be dated 

October 1, FY 2010;  

 Run Preliminary Annual Close jobs for all Agencies;   

 

Tuesday, September 29, 2009, for all USDA AGENCIES UNLESS NOTED 

 No e-GovTrip or SMARTPAY2 Interfaces for All Agencies;   

 LAST CAPS FEEDER RUN for all Agencies; (Note: Job will run when 

notified. May have to delay running the “interface cycle” or run 

the CAPS interface twice).  

 Last ABCO, CAPS, and OTRS INTERFACES for all agencies; 

 Deadline for D2 Agencies to enter awards into IAS  

 IAS disconnects at 8:00 PM CDT for all agencies;     

 Run Nightly Cycle with NO disbursements for all Agencies;  

 Run Annual Close Requisition Commitment Reversal Job in Final 

Mode for all Agencies;     

 Run PAYABLE, OBLIGATION, ACCRUAL and RECEIVABLE TRANSFER  

REVERSAL JOBS in Final Mode for all agencies;     

 ARCHIVE ALL ACCEPTED DOCUMENTS for D1 Agencies; PARM is PMARCHIV. 

 Put IAS and CAPS Splitter in-place at 11:59 PM CDT for all D1 

Agencies; 

 Last Day for FF37 FSIS Lockbox, a D1 Agency; 

 Scheduling will run DATASAVE program for ALL FFIS agencies; Note: 

SchedCNTL prior to running CAS, Disbursing for FY 2010. 

 Run Preliminary Annual Close jobs all Agencies; 

       

Wednesday, September 30, 2009, for all USDA AGENCIES UNLESS NOTED 

 No e-GovTrip or SMARTPAY2 Interfaces for D1 Agencies; 

 Run Full Nightly cycle with No Disbursements for all agencies; 

 Run September 2009 Monthly Close and Final 224 for all agencies; 

 Run September 2009 Monthly Close and Final 224 for D1 Agencies 

when notified (Caveat D1 agencies); See ****. 

 Expired accounts moved to canceled for all agencies;  

 Lead Summary of Suspense balances as of August 31, 2009, for all 

other agencies; 

 Explanations/causes and actions planned for abnormal balances as 

of August 31, 2009, for all other agencies;  

 CPAIS System unavailable for all agencies; 

 No e-GovTrip or SMARTPAY2 Interfaces for All agencies;   

 FFIS System Date MUST REMAIN September 30, 2009.     

 Run Preliminary Annual Close jobs all Agencies; Note: 

Preliminaries Clean (EXCEPT "NEXT YEAR APPROPRIATION” NOT DEFINED 

RC: 0004 ERRORS)for D1 agencies; Monthly Close should not occur 

if not clean). 
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 OTRS and CPAIS Splitters in place at 11:59 PM CDT for D1 

agencies;  

 Run USID Job to lock out all users EXCEPT FRB, COD, and Agency 

Identified personnel(for D1 agencies only after monthly cycle 

runs); 

 Need FFIS ID of all those personnel involved? Note: Only D1 

Agencies. Q1. Who will provide this information? _____; And when? 

_________. 

 Run Deviation for to remove cash accounts; Note: This action 

cannot run until all of the monthly close cycles/jobs are 

completed.  

      

**** Period 12 close for D1 agencies is predicated on a “Go/No-Go” 

Decision via email from Darrell Kennedy, FMMI Implementation Team 

Leader.  Note: A decision is required to continue processing D1 

agencies into October 1, 2009, if they are not ready to migrate.  

       

DO NOT CHANGE GLRV PARM DATE 

P03NGLRV PMGLRVJV 1 1 1 Card Number     

    2-9 GLRVJV Program ID     

    10-14 09412 Accounting Period (YYQMM)   

        E     

    2 1 2 Card Number    

     62-80 OFF-LINE User ID     

 No Disbursements if run a Nightly cycle for D1 Agencies; Note: 

Modify the cycle; cancel the jobs in the job stream;   

 All Cost Allocation must be corrected for D1 Agencies;    

 Cancel UTAP Job in Monthly cycle for D1 Agencies;     

 Review USID PARM and make all necessary changes for year-end 

processing; Q1. Which PARM _____and which Job(s)_______? Q2. What 

should the setting be? ____________. for D1 Agencies;    

 After the monthly cycle completes for ALL D1 AGENCIES, remove all 

transaction codes prior to October 1, 2009, from the TCAT table 

EXCEPT:  AA, BE, BL, B2, PA, PL, PR, TC, MO, SV, YE, YF.  

  

 Do NOT Run E-GovTrip, SMARTPAY2, GVTS, and OTRS INTERFACES, 

BACKFEEDS, IPAC, 224 or DISB JOBS in any FFIS cycle after 

September 30, 2009, for all D1 Agencies.  

=========================================================================== 
 
Thursday, October 1, 2009. Note: D1 agencies specified personnel 

should retain FFIS access until the year-end processing is 

complete for all eight agencies.   
 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct 

entry, and disbursements; Implementation Team recommends not 

running interfaces; 
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 In FFIS, Open Period 13 for all agencies.  For D1 agencies, Run 

Modified Cycles with NO interfaces from October 1, 2009, until 

Final Annual Close. With regard to (WRT) all other nine (9) 

agencies’ adjustments, run interfaces and full nightly cycles. 

 Run Preliminary Annual Close Jobs for D1 Agencies;  
 

For  all nine (9) FFIS Agencies: 

 IAS-FFIS MQ channels reconnected for D2 Agencies only as of 6:00 

AM CDT Thursday; 

 IAS Retry for close button is enabled for D2 Agencies 

 Run Interfaces and Nightly Cycles; (Note: Resume e-GovTrip and 

SMARTPAY2 Interfaces; 

 Transmit Final 224 to Treasury for all agencies;    

 Run Preliminary Annual Close and Reversal Jobs for all other 

agencies; 

 CPAIS System unavailable;  

 Submit Agency and USDA Consolidated FAM 2020 - Checklist for 

Federal Reporting and Disclosures, Summary of Changes to OIG. 

Window opens for FACTS I ATB submission; 

 Schedule of Unprocessed Intra-Departmental IPAC bills provided to 

agencies; 

   
Friday, October 2, 2009, for all USDA AGENCIES UNLESS NOTED 

 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct 

entry, and disbursements; Implementation Team recommends not 

running interfaces; 

 For D1 agencies, Run Modified Cycles with NO interfaces from     

October 1, 2009, until Final Annual Close. 

 

For  all  nine (9)  FFIS Agencies 

 Run Interfaces and Nightly Cycles; 

 CPAIS System unavailable;  

 Import accounting period 13/2009; 

 Intra-departmental balances as of September 30, 2009, from FACTS 

I file to ITRS; 
 
Saturday, October 3, 2009, for all USDA AGENCIES UNLESS NOTED 

 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct 

entry, and disbursements; Implementation Team recommends not 

running interfaces;  

 For D1 agencies, Run Modified Cycles with NO interfaces from     

October 1, 2009, until Final Annual Close. 
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For  all  nine (9) FFIS agencies 

 Payroll Weekend-Pay Period # 19;             

 System available 6:00 AM to 4:00 PM CDT;    

 FDW available 6:00 AM to 5:00 PM CDT; 

 Run MASC roll after notification from Evelyn Sanford; 

 Run CAS 224 job after the MASC Job, if no problem; wait for 

Evelyn Sanford’s email; 

 Run ACXT cycle (around 12:00 Midnight CDT) 

 

 

 

Sunday, October 4, 2009, for all USDA AGENCIES UNLESS NOTED 

 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct 

entry, and disbursements; Implementation Team recommends not 

running interfaces; 

 For D1 agencies, Run Modified Cycles with NO interfaces from     

October 1, 2009, until Final Annual Close. 
 

For  all  nine (9) FFIS agencies 

 Payroll Weekend-Pay Period # 19;     

 System available after payroll cycle completes; 

 No FDW availability; 

 Run Interfaces and Nightly Cycles; 

 

Monday, October 5, 2009, for all USDA AGENCIES UNLESS NOTED 

 For D1 agencies ONLY in FMMI-SAP, activate interfaces, direct 

entry, and disbursements; Implementation Team recommends not 

running interfaces;  

 For D1 agencies, Run Modified Cycles with NO interfaces from     

October 1, 2009, until Final Annual Close. 

 IAS-FMMI interface will be available for new business 
 

For  all  nine (9)  FFIS agencies 

 Run Interfaces and Nightly Cycles; 

 Run Preliminary Annual Close jobs; 

 CPAIS System available for FY 2010 activity; 
 

 


